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ESTIMATE RUN 09/10/2004

ESTIMATE SUMMARY 11:38:34
CONTID: C12460 ESTIMATE NO: 0008 PROG SPEC YR:2002
PCN: 12460-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 208.0 DAYS TIME ALLOW: 5/1/200f FIXED COMPLETION DAT
WEST OF LOVELAND PERCENT TIME: 47.17 ORIG TIME ALLOW: 5/1/200f FIXED COMPLETION DAT
PROJECT NO: BR 0341-051
WEST OF LOVELAND
NAME OF ROAD: 034A
PROJECT COUNTIES: LARIMER
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 09/10/2004 DATE TIME STARTED 02/16/2004
9002 N. MOORE RD. DATE LET 11/06/2003 DATE WORK BEGAN
DATE AWARDED 11/26/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/18/2003 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 02/16/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,279,608.38 PARTICIPATING $ 659,453.20 $ 127,800.02
AWARD PROJECT AMT: $  2,556,258.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 20.11% TOTAL EARNINGS 659,453.20 127,800.02
FUNDS AVAILABLE: $ 2,620,155.18 STOCKPILED MATERIALS 81,730.56 81,730.56
GROSS EARNINGS 741,183.76 209,530.58
TOTAL CLAIMS: $ 0.00 RETATNAGE -1,786.47 -12.96
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 739,397.29 209,517.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 739,397.29 209,517.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 209,517.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12460-BID ESTIMATE RUN 09/10/2004
PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 201-00000 CLEARING AND GRUBBING 1.000 0.450
L S 0.000 0.00
15,000.00000 0.450 6,750.00
0010 202-00010 REMOVAL OF TREE CO #3 46.000 45.000
EACH 0.000 0.00
120.00000 45.000 5,400.00
0015 202-00033 REMOVAL OF PIPE 3.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0020 202-00090 REMOVAL OF DELINEATOR 33.000 0.000
EACH 0.000 0.00
11.20000 0.000 0.00
0025 202-00220 *REMOVAL OF ASPHALT MAT CO #3 10,716.000 50.000
SY 26.000 52.00
2.00000 76.000 152.00
0030 202-00250 *REMOVAL OF PAVEMENT MARKING CO #3 795.000 0.000
SF 0.000 0.00
1.40000 0.000 0.00
0035 202-00810 REMOVAL OF GROUND SIGN 7.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0040 202-01000 *REMOVAL OF FENCE 4,795.000 0.000
LF 0.000 0.00
0.86000 0.000 0.00
0045 202-01130 REMOVAL OF GUARDRAIL TYPE 3 CO #3 869.000 0.000
LF 0.000 0.00
1.65000 0.000 0.00
0050 202-01300 REMOVAL OF END ANCHORAGE CO #3 8.000 0.000
EACH 0.000 0.00
77.00000 0.000 0.00
0055 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CO #3 13,347.000 0.000
cYy 0.000 0.00
5.93000 0.000 0.00
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PCN: 12460-BID ESTIMATE RUN 09/10/2004
PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01500 BLADING 50.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0065 203-01510 BACKHOE 40.000 0.000
HOUR 0.000 0.00
123.00000 0.000 0.00
0070 203-01597 POTHOLING 13.000 13.000
HOUR 0.000 0.00
175.00000 13.000 2,275.00
0075 206-01000 BED COURSE MATERIAL 779.000 0.000
cY 0.000 0.00
27.00000 0.000 0.00
0080 207-00205 TOPSOIL 1,213.000 0.000
cYy 0.000 0.00
14.00000 0.000 0.00
0085 207-00305 WETLAND TOPSOIL 120.000 0.000
cY 0.000 0.00
11.00000 0.000 0.00
0090 207-00310 STOCKPILE WETLAND TOPSOIL 120.000 0.000
cYy 0.000 0.00
9.00000 0.000 0.00
0095 208-00005 EROSION LOG CO #3 1,075.000 0.000
LF 0.000 0.00
6.32000 0.000 0.00
0100 208-00011 EROSION BALES (WEED FREE) CO #3 249.000 60.000
EACH 1.000 10.51
10.51000 61.000 641.11
0105 208-00020 SILT FENCE CO #3 747.000 601.000
LF 146.000 262.80
1.80000 747.000 1,344.60
0110 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00

900.00000 2.000 1,800.00
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PCN: 12460-BID ESTIMATE RUN 09/10/2004
PROJECT : BR 0341-051 ESTIMATE NO: 0008 11:38:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00051 STORM DRAIN INLET PROTECTION 50.000 50.000
LF 0.000 0.00
8.00000 50.000 400.00
0120 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0125 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
4,000.00000 0.000 0.00
0130 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.250
L S 0.000 0.00
8.00000 0.250 2.00
0135 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0140 210-00012 RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000
EACH 0.000 0.00
195.00000 0.000 0.00
0145 210-00750 RESET LIGHT STANDARD 4.000 0.000
EACH 0.000 0.00
3,356.00000 0.000 0.00
0150 210-00810 RESET GROUND SIGN 13.000 0.000
EACH 0.000 0.00
84.00000 0.000 0.00
0155 210-01011 *RESET GATE 6.000 0.000
EACH 0.000 0.00
99.00000 0.000 0.00
0160 210-01130 RESET GUARDRAIL TYPE 3 CO #3 0.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0165 210-01200 RESET END ANCHORAGE CO #3 2.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
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PCN: 12460-BID ESTIMATE RUN 09/10/2004
PROJECT : BR 0341-051 ESTIMATE NO: 0008 11:38:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-02900 RELAY RIPRAP CO #3 0.000 0.000
cYy 0.000 0.00
10.00000 0.000 0.00
0175 210-04051 ADJUST VALVE BOX (SPECIAL) 2.000 0.000
EACH 0.000 0.00
576.00000 0.000 0.00
0180 212-00006 SEEDING (NATIVE) CO #3 4.000 0.000
ACRE 0.000 0.00
374.00000 0.000 0.00
0185 213-00002 MULCHING (WEED FREE HAY) CO #3 4.000 0.000
ACRE 0.000 0.00
520.00000 0.000 0.00
0190 213-00061 MULCH TACKIFIER CO #3 450.000 0.000
LB 0.000 0.00
1.80000 0.000 0.00
0195 213-00700 LANDSCAPE BOULDER CO #3 0.000 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
0200 214-00000 LANDSCAPE MAINTENANCE 1.000 0.000
L S 0.000 0.00
6,050.00000 0.000 0.00
0205 214-00210 DECIDUOUS TREE (1 INCH CALIPER) 15.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0210 214-00220 DECIDUOUS TREE (2 INCH CALIPER) 15.000 0.000
EACH 0.000 0.00
201.00000 0.000 0.00
0215 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) 245.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0220 214-01010 BRUSH LAYER CUTTING 250.000 0.000
EACH 0.000 0.00
2.90000 0.000 0.00
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PCN: 12460-BID ESTIMATE RUN 09/10/2004
PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 216-00035 SOIL RETENTION BLANKET (PLASTIC) 900.000 0.000
sy 0.000 0.00
6.05000 0.000 0.00
0230 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) CO #3 3,485.000 37.000
SY 0.000 0.00
1.42000 37.000 52.54
0235 217-00000 HERBICIDE TREATMENT 5,600.000 0.000
sy 0.000 0.00
0.31000 0.000 0.00
0240 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
9,250.00000 0.000 0.00
0245 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 2,921.000 0.000
TON 0.000 0.00
14.75000 0.000 0.00
0250 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 86.390 59.870
TON 26.520 3,447.60
130.00000 86.390 11,230.70
0255 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 3,710.000 0.000
CO #3
TON 0.000 0.00
40.00000 0.000 0.00
0260 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 1,206.000 625.000
sy 142.000 560.90
3.95000 767.000 3,029.65
0265 506-00212 RIPRAP (12 INCH) 250.000 169.000
cy 0.000 0.00
36.50000 169.000 6,168.50
0270 506-00218 RIPRAP (18 INCH) 1,524.000 0.000
cy 0.000 0.00
37.00000 0.000 0.00
0275 506-00236 RIPRAP (36 INCH) 3,644.000 0.000
cy 0.000 0.00

45.00000 0.000 0.00
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PCN: 12460-BID ESTIMATE RUN 09/10/2004
PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 603-10180 18 INCH CORRUGATED STEEL PIPE 135.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0285 603-10240 24 INCH CORRUGATED STEEL PIPE CO #3 8.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0290 603-30018 18 INCH STEEL END SECTION 6.000 0.000
EACH 0.000 0.00
340.00000 0.000 0.00
0295 603-30024 24 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
509.00000 0.000 0.00
0300 604-00305 INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0305 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) CO #3 869.000 0.000
LF 0.000 0.00
10.90000 0.000 0.00
0310 606-01370 *TRANSITION TYPE 3G 8.000 0.000
EACH 0.000 0.00
708.00000 0.000 0.00
0315 606-01385 *TRANSITION TYPE 3J 2.000 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
0320 606-01395 *TRANSITION TYPE 3L 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0325 606-02003 END ANCHORAGE (NONFLARED) CO #3 8.000 0.000
EACH 0.000 0.00
1,811.00000 0.000 0.00
0330 607-00005 *END POST 19.000 0.000
EACH 0.000 0.00

127.00000 0.000 0.00
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PCN: 12460-BID ESTIMATE RUN 09/10/2004
PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 607-00010 *CORNER AND LINE BRACE POST 17.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0340 607-01000 FENCE BARBED WIRE WITH METAL POSTS CO #3 2,750.000 0.000
LF 0.000 0.00
1.28000 0.000 0.00
0345 607-01050 FENCE WIRE WITH METAL POSTS CO #3 630.000 0.000
LF 0.000 0.00
1.17000 0.000 0.00
0350 607-11525 FENCE (PLASTIC) 2,475.000 920.000
LF 0.000 0.00
1.95000 920.000 1,794.00
0355 612-00001 *DELINEATOR (TYPE I) 25.000 0.000
EACH 0.000 0.00
15.66000 0.000 0.00
0360 612-00002 *DELINEATOR (TYPE II) 12.000 0.000
EACH 0.000 0.00
17.90000 0.000 0.00
0365 612-00003 *DELINEATOR (TYPE III) 8.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0370 614-00011 *SIGN PANEL (CLASS I) 37.440 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0375 614-00012 *SIGN PANEL (CLASS II) 22.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0380 614-01502 *STEEL SIGN POST (2 INCH ROUND) 43.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
0385 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 64.000 0.000
LF 0.000 0.00

26.00000 0.000 0.00
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PROJECT : BR 0341-051 ESTIMATE NO: 0008 11:38:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 617-03000 DETOUR CULVERT PIPE CO #3 0.000 0.000
L S 0.000 0.00
50,000.00000 0.000 0.00
0395 619-00010 WATER LINE (SPECIAL) CO #3 0.000 0.000
L S 0.000 0.00
26,200.00000 0.000 0.00
0400 621-00450 DETOUR PAVEMENT CO #3 0.000 0.000
SY 0.000 0.00
9.64000 0.000 0.00
0405 625-00000 *CONSTRUCTION SURVEYING 1.000 0.400
L S 0.000 0.00
30,000.00000 0.400 12,000.00
0410 626-00000 *MOBILIZATION 1.000 0.500
L S 0.000 0.00
109,000.00000 0.500 54,500.00
0415 627-00001 *PAVEMENT MARKING PAINT CO #3 85.000 0.000
GAL 0.000 0.00
45.00000 0.000 0.00
0420 627-00004 *EPOXY PAVEMENT MARKING 3,515.000 0.000
SF 0.000 0.00
0.68000 0.000 0.00
0425 630-00000 *FLAGGING 1,440.000 1,115.000
HOUR 194.000 3,880.00
20.00000 1,309.000 26,180.00
0430 630-00007 *TRAFFIC CONTROL INSPECTION 90.000 52.000
DAY 7.000 700.00
100.00000 59.000 5,900.00
0435 630-00012 *TRAFFIC CONTROL MANAGEMENT CO #3 120.000 68.000
DAY 18.000 5,760.00
320.00000 86.000 27,520.00
0440 630-80002 *FLASHING BEACON (SOLAR) 8.000 0.000
EACH 0.000 0.00
654.00000 0.000 0.00
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PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34
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CAT NO0200 ROADWAY

0445 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
84.00000 0.000 0.00
0450 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0455 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0460 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CO #3 93.000 2.000
EACH 0.000 0.00
33.00000 2.000 66.00
0465 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) CO #3 32.000 7.000
EACH 0.000 0.00
58.00000 7.000 406.00
0470 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) CO #3 6.000 3.000
EACH 0.000 0.00
90.00000 3.000 270.00
0475 630-80360 *DRUM CHANNELIZING DEVICE CO #3 152.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0480 630-80370 CONCRETE BARRIER (TEMPORARY) CO #3 800.000 0.000
LF 3.000 30.00
10.00000 3.000 30.00
0485 630-80380 *TRAFFIC CONE 80.000 31.000
EACH 0.000 0.00
11.00000 31.000 341.00
0490 630-80391 *CHANNELIZING DEVICE (FIXED) 6.000 0.000
EACH 0.000 0.00
56.00000 0.000 0.00
0495 630-86810 TRAFFIC SIGNAL (TEMPORARY) CO #3 0.000 0.000
EACH 0.000 0.00

44,000.00000 0.000 0.00
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PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0500 700-70010 F/A MINOR CONTRACT REVISIONS 600,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70023 F/A ON-THE-JOB TRAINEE 800.000 267.600
FA 0.000 0.00
1.00000 267.600 267.60
0515 700-70025 F/A QUALITY INCENTIVE PAYMENT 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70074 F/A OBTAIN POWER FROM 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70380 F/A EROSION CONTROL 33,000.000 31,773.950
FA 0.000 0.00
1.00000 31,773.950 31,773.95
0770 630-80359 PORT MESG PANEL CO #3 30.000 0.000
DAY 0.000 0.00
117.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,725,632.79 $ 14,703.81 % 200,294.65

CAT NO0300 STRUCTURE NO. C-16-DA

0535 202-00400 REMOVAL OF BRIDGE CO #3 0.000 0.000

EACH 0.000 0.00

35,000.00000 0.000 0.00
0540 206-00000 STRUCTURE EXCAVATION CO #3 0.000 0.000

cYy 0.000 0.00

6.00000 0.000 0.00
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CAT NO0300 STRUCTURE NO. C-16-DA

0545 206-00100 STRUCTURE BACKFILL (CLASS 1) CO #3 0.000 0.000
cy 0.000 0.00
28.00000 0.000 0.00
0550 206-00200 STRUCTURE BACKFILL (CLASS 2) CO #3 0.000 0.000
cY 0.000 0.00
7.00000 0.000 0.00
0555 206-00360 MECHANICAL REINFORCEMENT OF SOIL CO #3 0.000 0.000
cy 0.000 0.00
12.75000 0.000 0.00
0560 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 0.000 0.000
CO #3
TON 0.000 0.00
40.00000 0.000 0.00
0565 503-00030 DRILLED CAISSON (30 INCH) CO #3 0.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0570 503-00042 DRILLED CAISSON (42 INCH) CO #3 0.000 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0575 512-00101 BEARING DEVICE (TYPE I) CO #3 0.000 0.000
EACH 0.000 0.00
214.00000 0.000 0.00
0580 513-00600 BRIDGE DRAIN CO #3 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0585 515-00120 WATERPROOFING (MEMBRANE) CO #3 0.000 0.000
sy 0.000 0.00
9.72000 0.000 0.00
0590 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) CO #3 0.000 0.000
LF 0.000 0.00
107.00000 0.000 0.00
0595 601-03040 CONCRETE CLASS D (BRIDGE) CO #3 0.000 0.000
cy 0.000 0.00

260.00000 0.000 0.00
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CAT NO0300 STRUCTURE NO. C-16-DA

0600 601-03050 CONCRETE CLASS D (WALL) CO #3 0.000 0.000
cy 0.000 0.00
280.00000 0.000 0.00
0605 601-40301 STRUCTURAL CONCRETE COATING CO #3 0.000 0.000
SF 0.000 0.00
1.60000 0.000 0.00
0610 602-00000 REINFORCING STEEL CO #3 10,820.000 10,820.000
1B 0.000 0.00
0.45000 10,820.000 4,869.00
0615 602-00020 REINFORCING STEEL (EPOXY COATED) CO #3 0.000 0.000
1B 0.000 0.00
0.58000 0.000 0.00
0620 606-11033 BRIDGE RAIL TYPE 10M(SPECIAL) (INSTALL ONLY) CO #3 0.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0625 613-00800 8 INCH ELECTRICAL CONDUIT CO #3 0.000 0.000
LF 0.000 0.00
29.00000 0.000 0.00
0630 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 0.000 0.000
Co #3
SF 0.000 0.00
33.00000 0.000 0.00
0750 700-70034 F/A ENGINEERING SERVICES (HYDRAULIC ANALYSIS) MCR 1 4,205.460 4,205.460
FA 0.000 0.00
1.00000 4,205.460 4,205.46
0760 900-00014 *ADDED ITEM (LUMP SUM)/ BRIDGE STR C-16-DA & C-16-DD 1.000 0.194
CO#3
LS 0.076 113,096.21
488,108.00000 0.270 401,789.16
0760 MATERIAL ALLOWANCE CONCRETE BOX GIRDERS (60"X26") 0.000
SF 2,913.745 81,730.56
28.05000 2,913.745 81,730.55
0765 900-00006 ADDED ITEM (DOLLAR)/ VECP COST SHARING CO#3 8,498.210 0.000
DOL 0.000 0.00

1.00000 0.000 0.00
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PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE NO. C-16-DA

0780 700-70034 F/A ENGR SRVCS (RETAIN WALL) MCR 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 1,505,680.67 $ 194,826.775$ 492,594.17

CAT NO0301 STRUCTURE NO. C-16-DD

0635 202-00400 REMOVAL OF BRIDGE CO #3 0.000 0.000
EACH 0.000 0.00
35,000.00000 0.000 0.00
0640 206-00000 STRUCTURE EXCAVATION CO #3 0.000 0.000
cY 0.000 0.00
6.00000 0.000 0.00
0645 206-00100 STRUCTURE BACKFILL (CLASS 1) CO #3 0.000 0.000
cy 0.000 0.00
28.00000 0.000 0.00
0650 206-00200 STRUCTURE BACKFILL (CLASS 2) CO #3 0.000 0.000
cY 0.000 0.00
7.00000 0.000 0.00
0655 206-00360 MECHANICAL REINFORCEMENT OF SOIL CO #3 0.000 0.000
cy 0.000 0.00
12.75000 0.000 0.00
0660 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 0.000 0.000
CO #3
TON 0.000 0.00
40.00000 0.000 0.00
0665 503-00030 DRILLED CAISSON (30 INCH) CO #3 0.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0670 503-00042 DRILLED CAISSON (42 INCH) CO #3 0.000 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0675 512-00101 BEARING DEVICE (TYPE I) CO #3 0.000 0.000
EACH 0.000 0.00

214.00000 0.000 0.00
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PCN: 12460-BID ESTIMATE RUN 09/10/2004
PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE NO. C-16-DD

0680 513-00600  BRIDGE DRAIN CO #3 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0685 515-00120  WATERPROOFING (MEMBRANE) CO #3 0.000 0.000
SY 0.000 0.00
9.72000 0.000 0.00
0690 518-01004  BRIDGE EXPANSION DEVICE (0-4 INCH) CO #3 0.000 0.000
LF 0.000 0.00
107.00000 0.000 0.00
0695 601-03040 CONCRETE CLASS D (BRIDGE) CO #3 0.000 0.000
cy 0.000 0.00
260.00000 0.000 0.00
0700 601-03050 CONCRETE CLASS D (WALL) CO #3 0.000 0.000
cYy 0.000 0.00
280.00000 0.000 0.00
0705 601-40301 STRUCTURAL CONCRETE COATING CO #3 0.000 0.000
SF 0.000 0.00
1.60000 0.000 0.00
0710 602-00000 REINFORCING STEEL CO #3 10,966.000 10,966.000
1B 0.000 0.00
0.45000 10,966.000 4,934.70
0715 602-00020  REINFORCING STEEL (EPOXY COATED) CO #3 0.000 0.000
LB 0.000 0.00
0.58000 0.000 0.00
0720 606-11030  BRIDGE RAIL TYPE 10M CO #3 0.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0725 613-00800 8 INCH ELECTRICAL CONDUIT CO #3 0.000 0.000
LF 0.000 0.00
29.00000 0.000 0.00
0730 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 0.000 0.000
co #3
SF 0.000 0.00

33.00000 0.000 0.00
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PCN: 12460-BID ESTIMATE RUN 09/10/2004
PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 STRUCTURE NO. C-16-DD
0755 700-70270 F/A WATER LINES MCR 1 1,560.220 1,560.220
FA 0.000 0.00
1.00000 1,560.220 1,560.22
0775 900-00014 ADDED ITEM (LUMP SUM)/ SPREAD FOOTINGS MCR 1.000 1.000
LS 0.000 0.00
300.00000 1.000 300.00
CAT 0301 CURRENT AMT $ 6,794.92 $ 0.00$ 6,794.92
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0735 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0740 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0745 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
3,500.00000 3.000 10,500.00
CAT 0400 CURRENT AMT $ 41,500.00 $ 0.00$ 41,500.00
PROJECT TOTAL CURRENT AMT $ 3,279,608.38 $ 209,530.58 $ 741,183.74



